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Calendar  
Monitoring Workshop and MRP 

8 February 2007 Revision 
 

DEADLINE ITEM Description/Tasks 
6 February 2007 Stakeholder Meeting  

13 February 2007 TIC meeting  

21 February 2007 Stakeholder Meeting  

8 March 2007 Stakeholder Meeting  

12 March Monitoring data discussions By this Date:  Provide 
opportunities for data 
discussions for all Zones 

15-16 March Board Meeting ILP Agenda Information 
Item: NPS Implementation 
Policy  

19 March Draft Staff Report to 
Stakeholders 

Draft staff report on 
Monitoring workshop to be 
shared with Stakeholders 

20 March MRP Working Draft Circulate Working Draft MRP 
to TIC and Stakeholders 

2 April Comments due from 
Stakeholders 

Due date for comments from 
Stakeholders on Monitoring 
Workshop Staff Report 

3 April TIC Meeting Discuss MRP Working Draft 

6 April MRP Tentative Due date for TIC and 
Stakeholder group 
comments 

9 April Agenda Week Final Staff Report – 
Monitoring Workshop   
 

16 April Tentative MRP Circulate Tentative for 
Public Comment and begin 
meetings to discuss 

3-4 May Board meeting Monitoring Workshop 

11 May Three Meetings – Tentative 
MRP 

Meetings in south, delta, 
and Sac watersheds to 
discuss tentative MRP 
 

15 May Tentative MRP Deadline for Public 
Comment on Tentative MRP 

21-22 June Board Meeting ILP Agenda Action Item: 
MRP  

 


